



Production Manager				
	Monday	Tuesday	Wednesday	Thursday
	4-Apr-95	25-Apr-95	26-Apr-95	27-Apr-95
		<input checked="" type="checkbox"/> Plan Dept Meeting 9:00am-12:15pm	8:00am-10:00am <input checked="" type="checkbox"/> Lunch with Accountant	<input checked="" type="checkbox"/> Lunch with Bob 11:00am-1:00pm <input checked="" type="checkbox"/> Lunch with Bob 2:30pm-4:30pm
			<input checked="" type="checkbox"/> Confirm Accountant	<input checked="" type="checkbox"/> Plan Boston trip
	1-May-95	2-May-95	3-May-95	4-May-95
9				<input checked="" type="checkbox"/> Press Conference
10			Visit plant 10:00am-1:30pm	Meet Fred 10:45am-12:45pm
11				<input checked="" type="checkbox"/> Prepare Dept meeting
12				<input checked="" type="checkbox"/> Meet President
1				
2				
3				
4			Final Launch plans 4:30pm-6:30pm	
5		Trip Boston	Call Plant Phone Fred Make appointment with	Collect samples

- 1 week
 - 2 weeks
 - 3 weeks
 - 4 weeks
 - 5 weeks
 - 6 weeks
-
- March-95
 - April-95
 - May-95
 - June-95
 - July-95
 - August-95