

6:53 Thu 10/19

◆ Meetings

Applet Project

◦ **Phase I-Concepts**

◦ Get Customer Input (Done)  
*But, the results were inconclusive. We need to retest (A May II)*

◦ Do Initial features list  
*also do flowchart*

◦ Do Interface study

◦ **Phase II-Design**

◦ Get Customer Input w/  
Features & Interface



+New